

SECRET

P-101B

3 May 1954

50X1

MEMORANDUM FOR THE RECORD

50X1

SUBJECT:

Project Monitor at [redacted]

50X1

[redacted] P-101B [redacted]

Task I, Work Order #1,

50X1

\$1,963.79) and P-113, [redacted]

Task II, \$16,404.50)

50X1

1. Time and Place of Meeting: The meeting was held at [redacted]
[redacted] on 30 April 1954.

50X1

50X1

2. Attendance: [redacted]

50X1

APD
- APD

DOCUMENT NO. _____

NO CHANGE IN CLASS. ☐☐ DECLASSIFIED

CLASS. CHANGED TO: TS S

NEXT REVIEW DATE: _____

AUTH: HR 70-2

DATE 8/10/81

REVIEWER: 037169

3. Discussion:

a. P-101: The progress on P-101, Communications System, Infrared was examined briefly. Presently, all the wiring of the units is complete and work is being done on the mechanical linkage for shifting detector and source. Two units will be completed by the end of May so that tests may be conducted by APD before completion of the remaining units.

- b. P-113:

(1) The present status of P-113, Infrared Photo Flash Equipment was discussed. Work is proceeding on the ten 200 watt second electronic flash units to be delivered at the end of the task.

(2) The main point of the discussion involved the next step to be taken in the development of the infrared lightmeter which was built incidental to the above project. Various adaptations and uses of such a meter or indicating device were discussed. [redacted] requested that we notify them of our intentions in regard to further work.

50X1

50X1

c. A tour of the [redacted] facilities was made, guided by [redacted]. It was pointed out that although [redacted] production facilities are working at one-half capacity, the development facilities are overloaded at present.

50X1

50X1

4. Actions:

SECRET

~~SECRET~~

4. Actions:

50X1

a. APD will consider the need for infrared exposure meters and indicators and will furnish with either a specification and request for proposal or a statement of no interest in further work.

50X1

APD/TSS

50X1

Distribution

Orig. - P-101

1 - P-113

1 - Chrono

SECRET